

**Grand Pré and surroundings nomination proposal
Progress report 3 (for discussion)
August 2008**

Phase	Description of Area	Justification for inscription			Evaluation of present state of conservation	Assessment of factors affecting the property	Monitoring Plan	Develop protective management system			Visitor and Interpretation	Draft proposal	Final proposal	
Sub-phase		Identify criteria for inscription	Compare with other properties	Assess integrity and authenticity				Planning for the national historic site	Municipal planning exercise	Planning for the proposed area			Document	Formatting and copies
Objective	Describe the property proposed	Define why the property proposed has OUV	Compare value, integrity, and authenticity of similar properties	Identify resources, their integrity and authenticity	Describe the state of the resources supporting the OUV	Describe the pressures on the resources and the OUV	Describe how the condition is monitored	Manage and protect resources at the national historic site (NHSC)	Manage and protect resources in the Grand Pré area (excluding the NHSC)	Manage the resources supporting the OUV	Describe facilities available and if applicable, programs for interpretation	Draft of the proposal, excluding formatting, translation, bibliography, and images	Final editing; Final translation; Bibliography; Image database;	Container/package; Design; Printing;
Deliverable	Description and exact location; Maps;	Statement of OUV;	Comparative Analysis;	Statement of authenticity and integrity; List of resources;	Indicators; Statistical benchmarks;	List of factors; List of mitigation measures;	List administrative arrangements; Indicators; Compilation of results of previous monitoring exercises;	Management Plan; Conservation plan;	Plan and community vision;	Management system that integrates the different plans and focuses on OUV;	Description of facilities, funding, programs;			
Expected beginning date	July 2008	June 2008	October 2008	June 2008	September 2008	September 2008	September 2008	March 2008	July 2008	May 2009	November 2008	October 2008	November 2009	October 2009
Expected date of completion	December 2008	December 2008	March 2009	March 2009	August 2009	August 2009	August 2009	October 2009	March 2009	August 2009	August 2009	September 2009	December 2010	January 2010
Status/ activities	On schedule	On schedule Working group will meet on September 12 th , Historical research to be completed in October	On schedule	On schedule Historical research almost complete, Archaeology underway	On schedule Historical research almost complete, Archaeology underway	On schedule	On schedule. Work has begun on provincial and federal legislation.	On schedule Planning process has begun	On schedule Planning process has begun	N/A	Data collection underway	N/A	N/A	N/A
Issues	none	Availability of resources	none	none	none	none	none	none	none		none			

Phase	Project administration		Communication and public engagement strategy		Economic development and interpretation strategy			Approval process			Support process			
Sub-phase	Project administration	Funding	Development of strategy	Implementation of strategy	Economic study	Tourism plan	Project	Municipal approval	Federal approval	Canadian delegation approval	Acadian support	Municipal support	First Nation support	Provincial support
Objective	Deliver administrative support to the project according to principles of transparency and accountability;	Funding and resources for the project;	Develop a brand, logo, media strategy;	Implement an effective strategy to engage stakeholders;	Understand the economic context;	Propose a strategy for the sustainable development of the community;	Celebrate the community;	Approve the municipal vision and plan	Approve the management plan for the NHSC	Approve the final document	Support the process and the final document;	Support the final document;	Support the process and the final document;	Support the final document;
Deliverable	Financial reports;	Budget;	Communication and public engagement strategy;		Economic study;	Economic development plan;	Project	Plan for the community of Grand Pré and surroundings	Management plan for the NHSC	Nomination proposal	Resolution; Letter;	Resolution; Letter;	Resolution; Letter;	Letter;
Expected beginning date	January 2008	March 2008	June 2008	September 2008	July 2008	March 2009	July 2009	April 2009	June 2009	December 2009	September 2009	October 2009	September 2009	September 2009
Expected date of completion	March 2010	April 2010	September 2008	April 2010	October 2008	August 2009	November 2009	September 2009	October 2009	January 2010	December 2009	December 2009	December 2009	December 2009
Status / activities	Active Manage funds	Funding confirmed by NS economic development Pending ACOA confirmation	Active RFP posted; Meeting with Acadian organisations; Community event held on June 22 nd	Active; initial phase. Meetings with variety of stakeholders; Website on line; Posting of meeting reports; Monthly meetings; Initial meetings with Acadian stakeholders;	Ongoing	N/A	N/A	N/A	N/A	N/A	Active; Presentations to Acadian organisations Proposal to hire an Acadian community engagement coordinator.	Active; Municipal and town council presentations	ongoing;	N/A
Issues	none	ACOA has received more requests than it can fund	none	Challenges in engaging different components of the local community	none	none	none				none	None		